
Environmental Consulting and Engineering 

July 1, 1988 

Mr. John Chen 
Waste Management Division 
U.S. Environmental Protection Agency 
Region VII 
726 Minnesota Avenue 
Kansas City, KS 66101 

RE: Administrative Order on Consent 
Docket No. 88-F-0012 

Dear Mr. Chen: 

Enclosed is an initial report describing the activities to 
be conducted during the first week's work at the MidCoast 
Aviation site in St. Louis, Missouri. Weekly reports will 
follow on a timely basis as required. 

Should you have any questions or need further information, 
please feel free to call. 

Sincerely, 

Gregory G. Haug, P.E. 
Vice President 
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cc: Gary Holmes 
David Bohm 
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Superfund 

5050 Oakland/St. Louis, MO1631101(314) 534-2266 



PROJECT; DOCKET NO. 88-F-0012 

MIDCOAST AVIATION SITE CLEAN-UP 

Week #1 

Date: July 4, 1988 

Work Plan: 

The following items will be scheduled for the work week of 
July 4 through July 9. Due to the Fourth of July holiday and 
initial start-up of the project, activities will be scheduled as 
follows: 

Tuesday, July 5. 1988: 

1. Meet with Gary Holmes, Administrative Engineer, Lambert 
St. Louis International Airport, to obtain security 
clearances for the project team. 

2. Assemble supplies and field equipment required for the 
work. 

3. Notify the City staff, the airport staff and MidCoast 
Aviation of proposed activities for the week. 

4. Submit work plan for geophysical survey of the MidCoast 
property to EPA. 

Wednesday, July 6, 1988: 

1. Set up command post location at the site with our 
mobile vehicle. 

Sample liquid hazardous waste stored in drums for 
submission to a disposal facility. 

Set up a survey control and a base line on the MidCoast 
property for future use in gridding the area for the 
geophysical survey. 

Collect all data and develop a report to determine VJ<\ f ̂  
whether the following materials are hazardous: 

a. Crushed drums 
b. Non-1iquid materials removed from drums 



Thursday, July 7, 1988: 

1. Complete and submit to EPA the results of the 
determination of whether the previously described 
materials were hazardous. 

2. Submit to EPA all available data on the chemical 
composition of the soils excavated from the pit and a 
plan for disposition of those soils. 

3. Request EPA approval to begin setting survey grid 
stakes for the geophysical survey. 

Friday, July 8, 1988; 

1. Obtain approval from EPA to set the survey grid. 

2. Begin installation of geophysical survey grid. 

The above activities are scheduled for the first week of the 
MidCoast Aviation site clean-up. A weekly report will be 
developed on Monday outlining the activities completed and those 
planned for future weeks. 




